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Report for Week Ending 18 July 1956
from ’
RECORDS DISPOSITION BRANCH

Project 5-70 - Office of Training - 25X1A9a

No change from previous report.

Project 6~11 -~ Office of Personnel -

25X1A9a

No change from previous report., Meetings were held during the past week
with the DD/Pers/PD for the purpose of discussing and resolving comments
on proposed schedules for his immediate office and the staff elements,
Meetings will be held during the coming week to continue these discussions.
Project is 75% complete.

v 25X1A9%a
Project 6-140 - Office of Central Reference “

As of this date 218 items consisting of 74305 cubic feet of records have
been entered on preliminary records control schedules, Project is 33%
complete,

25X1A9a
Project 6-ll - Office of Scientific Intelligence [N

Survey is contimuing with four divisions yet to be surveyed, Full time is
being given to this project during the next week and it is hoped that the
survey phase of the project will be campleteds Project is 25% complete,

- General Information

Drawings of the new Records Center construction will be submitted by the
Architect this week for review,

25X1A9a
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